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Contract No.: 04-0120F4

Inspector Name: Mathur, Lalit

Diary #: 035 Date: 16-Mar-2010 Tuesday

Approved Date:

Shift Hours: 05:00 am 04:00 pm Break: Over Time: 03:00

Const Calendar Day: 189

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L01-OBG.05604-0120F4 W Line Lift 01 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-OBG.05604-0120F4 W Line Lift 02 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

Weather: Hi 69°F Low 60 cold, sunny day.

Description of Work by ABF and its Sub-contractors.

W2 Activities
There was no work at W2.
ABF has started to remove the temporary foundations for W2 falsework on the immediate northof south

056 X-L02-CBM.056
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foundation well.
ABF’s laborer are working on miscellaneous tasks on top of W2.

Pier 7 Activities
·ABF has Lifts 2-W, 3-W & 4-W, CB-2 & CB-3, all on Pier 7.
·ABF was using Pier-7 Gantry crane, Boom crane, barge crane, forklifts and man lift.
·ABF is working on installing handrails, lights etc on Lift 2-W, 3-W & 4-W.
·ABF was working on CB-2.
·I checked the operations in the morning, noon and later in the afternoon.

OBG Lift Activities at Site:
·ABF people started working at 7:00 AM. Some people started earlier.

·Lift CB-1 Operations along With Gantry Movement
·ABF and a group of 8 Iron workers came early at 4:30 AM to move back the Gantry Crane assembly.
·ABF cut the one X-brace at one location and unbolted the second brace.
·ABF unbolted both the columns at the top.
·ABF used the Boom Crane to remove the column and brace loose sub-assembly from the Gantry Crane
Assembly.
·ABF moved this sub-assembly on the east side of the conex box used for welding on Lift 3-E.
·At 6:30 AM, ABF started to slide back the Gantry Crane Assembly and by 8 AM, they had moved it on top
of Lift 3-E.
·They re-welded the cut portion of the sub-assembly to the gantry crane assembly and by mid afternoon,
moved the whole assembly to the original location.
·ABF started to remove the 3rd later of gantry crane followed by 2nd layer.

·Lift 1-W Operations
·Lift 1-W is in its final position.
·There is not much work on Lift 1-W.

·Lift 4-E Operations.
·Lift 4-E is in its final position.
·ABF continues to make minor adjustments.
·The Lift 4-E was floated along with lifts 1-E, 2-E & 3-E.

·Lift 3-E Operations
·Lift 3-E is in its final position.
·ABF continues to make minor adjustments.
·Bolting and Welding between Lifts 2-E and 3-E continues.
·The Lift 3-E was floated along with lifts 1-E, 2-E & 4-E.

·Lift 2-E operations.
oThe Lift 2-E is in its final position.
oABF continues performing welding operations.
oWelding continues at the top of the deck and also at the horizontal bottom.
oABF was working inside Lifts 1 and 2 installing bolts and pins in the splice plates.
oThe Lift 2-E was floated along with lifts 1-E, 3-E & 4-E.

·Lift 1-E operations
oLift 1-E was supported on the pedestal shims.
oABF finished welding on top of Lifts 1-E and 2-E.
oThe Lift 1-E was floated along with lifts 2-E, 3-E & 4-E.

·Shear Leg Crane and Lifting Frame additional Operations
·The shear leg crane was used to unload the Gantry Crane assembly.
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·Hanging of Working Platform
oHanging Platforms are Lifts 1-E & 2-E and at Lift 2-E and 3-E junctions.

Bid Item: 056 E-L03-OBG.05604-0120F4 E Line Lift 03 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
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